>



Projects / QA Testing Simulation / Reports

Sprint burndown chart


> How to read this report



| Sprint | Estimation field | |
|--------------|------------------|--|
| QTS Sprint 1 | Time | |

Date - April 17th, 2025 - May 1st, 2025

Sprint goal - The goal is to make sure the overall performance and functionality of the app is working correctly.



| Date ↑ | Key | Summary | I | Epic | Details of scop | Change in estimation |
|----------------|-------|--------------------------------|-------|------|-----------------------|----------------------|
| 2025-04- 17 | QTS-4 | Test functionality of camera i | ☐ Sto | r | Issue added to sprint | - |
| 2025-04- 17 | QTS-5 | Test performance of filtering | ☐ Sto | r | Issue added to sprint | - |
| 2025-04- 17 | QTS-6 | Test performance of images | ☐ Sto | r | Issue added to sprint | - |

Incomplete issues

| Key Summary | lss | Epic | Status | As | Issue count |
|-------------|-----|------|--------|----|-------------|
|-------------|-----|------|--------|----|-------------|



All issues in sprint have been completed

Completed issues

View in issue navigator

| Key | Summary | lss | Epic | Status | As | Issue count |
|-------|---------------------------------------|---------|------|--------|----|-------------|
| QTS-1 | Test functionality of buttons in app. | ☐ Story | | DONE | | - |
| QTS-4 | Test functionality of camera in app. | ☐ Story | | DONE | | - |
| QTS-5 | Test performance of filtering butt | ☐ Story | | DONE | | - |
| QTS-6 | Test performance of images corre | ☐ Story | | DONE | | - |

Key Summary Iss... Epic Status As... Issue count



No issues have been completed outside of the sprint